Louisville - Southern Indiana Ohio River Bridges Project
Progress Report Number 5
July 1, 2005 - December 31, 2005
Implementation of the Section 106 Memorandum of Agreement

The Section 106 Memorandum of Agreement (MOA)1 for the Louisville — Southern Indiana
Ohio River Bridges Project (Project) was executed on April 1, 2003. Attachment A provides a
list of the signatories to the MOA and concurring parties. Included in the MOA was a stipulation
providing for the preparation of a Progress Report (Stipulation IX). The following is the Fifth
Progress Report for the July 1, 2005 through December 31, 2005 reporting period (Reporting
Period).

There was continued activity on implementation of mitigation measures during the Reporting
Period. The Indiana Department of Transportation (INDOT) and Kentucky Transportation
Cabinet (KYTC) continued their work to finalize the scopes of work and contracts for the
Section Design Consultants (SDCs). This will be discussed in more detail in Part I of this report.

Activity during the Reporting Period on implementation of mitigation measures in the MOA
included preparing and convening meetings of the Indiana and Kentucky Historic Preservation
Advisory Teams, final development and approval of the Immediate Needs Reports (INR) for
Butchertown and Phoenix Hill, beginning the Historic Preservation Plan (HPP) process for the
Country Estates of River Road/River Road Corridor (CE RR/RRC), continuing the development
and scheduling of the Smart Growth Conference and undertaking various archaeological
investigations . All activities will be described in more detail in a later section of the report.

PART I - OVERALL PROJECT STATUS

INDOT and KYTC executed the prime contract for Community Transportation Solutions —
General Engineering Consultant (CTS-GEC) on April 20, 2005. INDOT and KYTC continued
work on defining the services of design consultants for the six (6) sections (see Exhibit 1) during
the Reporting Period to develop right of way and construction plans. A description of each
section and the progress of each Section Design Consultant (SDC) are provided in the following
summary.

Section 1 Kentucky Downtown Approach (including Kennedy Interchange) —
Ongoing coordination with many agencies and organizations continued
through this Reporting Period. Two status meetings with the Mayor’s
office were held to discuss the Waterfront Park and Mellwood —Story
Studies. Two reports were submitted during this Reporting Period, the
Critical Structure Report (Submitted October 2005) and the Urban Design
Guidelines (Submitted December 2005). Draft reports of the Mellwood-
Story Avenue Connector Study and the Waterfront Park Impact Reduction
Study were also both submitted during this Reporting Period.
Coordination continued with Chan-Krieger and the Downtown

' A copy of the Section 106 MOA can be obtained from the Project Website by selecting the History link beneath
the Project tab and downloading the Record of Decision (ROD). A direct link to the page is provided, below.
—  www.kyinbridges.com/Project.aspx?cGuid=ab53eaef-1ad1-4294-bf10-c9523999b7c5
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Section 2

Section 3

Section 4

Section 5

Section 6

Development Corporation regarding the East Downtown Access Planning
Study.

Downtown Bridge (using Alternative C-1) — The design team has
completed Step 1 (Design Guidelines and Parameters) and Step 2
(Conceptual Bridge Types) in the Bridge Type Selection process. The
guidelines and the parameters will be used throughout the Bridge Type
Selection process for evaluation purposes. Thirty-one bridge concepts
were presented in Step 2 to the AAT/RAC and to the public during two
public meetings. Electronic polling obtained input concerning bridge
elements used in the different bridge concepts. The team used the
AAT/RAC and public input to select 12 bridge alternate concepts for
evaluation in Step 3, which is the development of the Bridge Type
Alternatives. A Riverboat tour of the existing Kennedy Bridge and the
new proposed bridge location from the Ohio River for the AAT/RAC was
sponsored jointly with SDC 5 on October 6, 2005.

Indiana Downtown Approach — Efforts during the Reporting Period
entailed the submittal of the design proposal for contract negotiation by
INDOT and the commencement of the topographic survey for the Project.
No direct environmental or mitigation efforts took place during this
Reporting Period.

Kentucky East End Approach — During the Reporting Period, a draft noise
barrier analysis showed the need for noise barriers at several residential
locations; the analyses for historic structures are continuing. This draft
noise analysis was submitted by H.-W. Lochner (Lochner) to CTS-GEC:; it
has not yet been finalized for submittal to the BSMT. Additional
refinements would be forthcoming. Lochner began development of the
Preliminary Plans and the Draft Design Guidelines during the Reporting
Period.

East End Bridge (using Alternative A-15) — The design team has
completed Step 1 (Design Guidelines and Parameters) and Step 2
(Conceptual Bridge Types) in the Bridge Type Selection process. The
guidelines and the parameters will be used throughout the Bridge Type
Selection process for evaluation purposes. Fourteen bridge concepts were
presented in Step 2 to the AAT/RAC at one meeting and to the public
during two public meetings. Electronic polling obtained input concerning
bridge elements used in the different concepts. The team used the
AAT/RAC and public input to select the number of bridge types for
additional evaluation in Step 3, which is the development of the Bridge
Type Alternatives. A Riverboat tour of the proposed East End Bridge
location from the Ohio River for the AAT/RAC was sponsored jointly
with SDC 2 on October 6, 2005.

Indiana East End Approach — Efforts entailed the submittal of the design
proposal for contract negotiation by INDOT. No direct environmental or
mitigation efforts took place during the Reporting Period.
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In early July 2005, Mr. John Sacksteder was accepted by the Bi-State Management Team
(BSMT) to replace Mr. Richard Cary-Brown as Acting Project Manager for CTS-GEC. Mr.
Sacksteder was elevated to Project Manager with the approval of the BSMT in September 2005.
CTS-GEC, under the management of Mr. Sacksteder worked during this Reporting Period with
the BSMT, which consists of representatives from INDOT, KYTC and FHWA, in the
development of a Project Management Plan, project schedule and oversight requirements of the
six SDCs to be placed under contract by either INDOT or KYTC. Work also continued on the
planning for implementation of mitigation commitments.

PART II - IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE
MOA

Measures to mitigate adverse effects of the Project on historic properties are described in the
MOA along with a number of activities to guide the development of project plans and provide
for coordination of those activities through an advisory team for the Indiana portion of the
project and one for the Kentucky portion of the project.

The MOA is divided into the following fourteen (14) stipulations:

L Project Coordination

IL. Project Development

1. Site Specific Mitigation

IV.  Archaeological Resources

V. Unanticipated Discoveries

VI.  Additional Historic Properties and Effects
VII.  Excess Right of Way

VIII. Performance Standards

IX. Progress Reports

X. Project Modification

XI. Amendment

XII.  Failure to Comply/Termination
XIII.  Dispute Resolution

XIV. Duration

An expanded version of this listing is included as Attachment B, to serve as an outline in the
preparation of Progress Reports. Activities during the Reporting Period are described in the
following information.

STIPULATION I: Project Coordination

Stipulations I.A.1, I.A.4, I.A.5, and 1.A.8 were implemented during the First Reporting Period.
During the Reporting Period, Mr. John Carr (representing the IN-SHPO) and Mrs. Mary
Kennedy (representing INDOT) continued as Co-chairs of the IHPAT and Mr. David Morgan
and Ms. Janie-Rice Brother (representing the KY-SHPO) continued as Co-chairs of the KHPAT.
In September 2005, Mr. Bart Bryant, Acting Project Manager for KYTC, replaced Mr. William
Gulick, who retired from KYTC. In December 2005, Dr. Rick Jones was appointed as an
alternate Co-chair for Mr. Carr of the IN-SHPO to the IHPAT.
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Stipulation I.A.2 provides for the Advisory Teams to assist the Bi-State Historic Consultation
Team (BSHCT) and the BSMT in developing Project design details to implement the measures
stipulated in the MOA. Work continued during the Reporting Period on this stipulation.

Stipulation I.A.3 provides for the Co-chairs to convene meetings of the HPATS, prepare
summaries of said meetings and prepare and submit HPAT recommendations to the BSHCT for
further action. IHPAT meetings were held on July 20, 2005 and December 7, 2005. KHPAT
meetings were convened on July 21, 2005, September 22, 2005, October 25, 2005 and December
8, 2005. Summaries of each meeting were returned to HPAT members within a reasonable time
following each meeting.

Stipulation I.A.6 describes the discretionary authority of the Co-chairs to invite additional
parties to participate on the Advisory Teams. No additional requests for membership were
received by the IHPAT or KHPAT during the Reporting Period.

Stipulation I.A.7 provides for the Advisory Council on Historic Preservation (ACHP) to
participate as it sees fit on an ad-hoc basis.

Stipulation 1.A.9 provides for the convening of additional meetings of the HPATs by the Co-
chairs to review plans, comment, and make specific recommendations regarding Project design
scopes of work and details for consideration by the BSHCT. Stipulations 1.A.9.a and 1.A.9.b
describe meetings prior to development of scopes of work and prior to the selection of
contractors for the HPPs and Treatment Plans under Stipulation III. These stipulations were
satisfied at the HPAT meetings held during the Second Reporting Period. Once the scope of
work for the Treatment Plans are developed for the properties identified in the MOA, the
respective HPATs will be advised accordingly per this stipulation. During the Reporting Period,
H.W. Lochner (SDC 4) was introduced at the KHPAT meeting of December 8, 2005 as the
contractor to prepare the Treatment Plan for Rosewell. A preliminary scope of work was
prepared and forwarded to CTS-GEC on December 23, 2005; it will be presented at a future
KHPAT meeting. As the project advances and contractors are selected to prepare the respective
Treatment Plans, additional coordination with the appropriate HPATs will occur. Stipulation
1.A.9.c requires meetings prior to the development of the scope of work for the design
consultants’ respective sections of the Project. This stipulation has been satisfied. Section 1
(KTA), Section 3 (BFS), Section 4 (HWL) and Section 6 (IAP) presented an overview of the
scope of work for their respective sections. During the Reporting Period, Section 2 (Baker) and
Section 5 (PB) presented an overview of their scope of work to the IHPAT on July 20, 2005 and
to the KHPAT on July 21, 2005.

Stipulation 1.A.10 provides for the distribution of materials needed for review by the advisory
teams and comments following scheduled meetings. Materials for the meetings held during the
Reporting Period were generally limited to information on the preparation of INRs/HPPs, SDCs
scope of work, and the Preliminary Line and Grade (PL&G) plans for Section 1. Presentations
and requests for input during the meetings were supplemented by a comment period following
the meetings to obtain input into the HPP preparation process.

Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on
comments provided by the advisory team, for consideration and action by the BSHCT.
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Stipulation I.B. provides for a BSHCT consisting of representatives of FHWA, INDOT, KYTC
and the respective SHPOs. The following were identified as representatives on the BSHCT at
the close of the Reporting Period:

FHWA George Jones

INDOT Mary Kennedy

KYTC Bart Bryant

SHPO John Carr and Dr. Rick Jones — Indiana SHPO

David Morgan and Janie-Rice Brother — Kentucky SHPO

The BSHCT held three meetings during the Reporting Period on August 23, 2005, October 18,
2005 and November 16, 2005.

Stipulation I.C. provides for a BSMT consisting of representatives of INDOT, KYTC and
FHWA. The following were identified as representatives on the BSMT:

INDOT Paul Boone
KYTC Bart Bryant
FHWA George Jones

In September 2005, Mr. Bryant was named Acting Project Manager for KYTC, replacing Mr.
Gulick, who retired from KYTC. Additionally, in September 2005, Mr. Paul Boone assumed the
position of Acting Project Manager for INDOT, replacing Mr. Ed Cox, who resigned as Project
Manager, to accept another position within INDOT.

Weekly meetings of the BSMT generally occurred on the Monday of each week and items
related to this MOA were brought forth as needed.

Stipulation L. D. provides for an Ombudsman for the Indiana portion of the Project and one for
the Kentucky portion of the Project. During the Reporting Period, a list of potential candidates
for the Indiana Ombudsman position were assembled and provided to the Executive Office of
INDOT for selection.  Mr. Lee Walker, who was selected by KYTC as the Kentucky
Ombudsman, began work on November 1, 2004. During the Reporting Period, Mr. Walker
continued to serve in this capacity.

STIPULATION II: Project Development

Work initiated on implementation of mitigation measures identified in Section II of the MOA
during the Reporting Period was limited to Stipulations IL.A. IL.B., IL.C., ILE., ILF., ILI. and
I1.O. The major effort on measures identified in this section is expected to occur once all six
SDCs are under contract and work is underway.

Stipulation II.A. describes the design goal of the Project, which was used in the preparation of
the Project Management Plan, to guide the development of project details.

Stipulation IL.B. provides that the views of the public are important and will be solicited and

considered at a minimum through each state’s normal transportation project development process
through informal meetings to be convened by the respective State Transportation Agencies
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(STA). During the Reporting Period, Area Advisory Team (AAT) and Regional Advisory
Committee (RAC) meetings were organized, as well as Open Houses. The AAT meetings were
convened for Section 1 on September 8, 2005 and October 25, 2005; Section 2 on August 9,
2005 and November 3, 2005 (joint meetings with the RAC); Section 4 on July 21, 2005 and
September 1, 2005 and Section 5 on September 15, 2005 and November 17, 2005 (joint meetings
with the RAC). Open Houses were held for Section 1 on October 27, 2005; Section 2 on
September 20 and 22, 2005 and November 29 and December 1, 2005 and Section 5 on December
13 and 15, 2005.

Stipulation II.C. provides that the roadways, bridges and other Project elements shall be
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the
historic context, utilizing services of professionals with experience in areas related to historic
preservation. During the Reporting Period, these activities continued.

Stipulation IL.E. describes activities to minimize adverse effects of noise on historic properties
in accordance with state and federal noise regulations, policies and guidance. During the
Reporting Period, a Draft Noise Report was prepared by SDC 1 and submitted through CTS-
GEC to the BSMT for approval on August 1, 2005. This report evaluated seven locations for the
construction of noise walls, five of which met the criteria for potential noise wall locations.
These five locations were added by SDC 1 to the PL&G plans and presented to the KHPAT at a
meeting on October 25, 2005. Potentially reasonable and feasible noise barrier locations would
be defined by the BSMT after further review and evaluation.

In the Kentucky East End, additional traffic projections were needed to complete the noise
barrier analysis. This information was requested and received by SDC 4 on November 9, 2005
after which the barrier analyses began. A Draft Noise Report was prepared by SDC 4 and
submitted to CTS-GEC on December 22, 2005. Following review and revision, this report
would be forwarded to the BSMT for approval after January 1, 2006.

Stipulation ILF. describes the actions for preparation of HPPs. The seven historic properties for
which HPPs are to be developed were identified in Stipulation II.LF.2 (a through g). Stipulation
ILLF.1.a provides for development of scopes of work for the HPPs in consultation with the
HPATSs. This stipulation was fulfilled during the Second Reporting Period. During this
Reporting Period work was initiated on the HPPs on the Kentucky properties with respect to all
the provisions of Stipulation IL.F; work has not progressed on the Indiana properties, other than
coordination with the property owner of the James Smith Rural Historic Farmstead, as the scopes
of work and contracts with SDC 3 and 6 have not yet been finalized. The preliminary Final INR
for Butchertown and Phoenix Hill were prepared and presented to the KHPAT members for
review and discussion at the scheduled KHPAT meeting of July 21, 2005. On August 5, 2005,
the BSMT approved the INR and it became final on that day. KHPAT members were supplied
copies of the Final INR on August 16, 2005. Additionally, coordination meetings were held with
Butchertown (November 1, 2005), Phoenix Hill (November 9, 2005) and Tasman Industries
(November 1, 2005) to provide an update of the status of the HPP. Members were given an
opportunity to ask questions about the status and timeline for future meetings and development
of the document.

In regard to the CE RR/RRC, a multi-day planning charrette was held on November 2 — 5, 2005.
The purpose of the charrette was to directly involve the property owners/stakeholders identified
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in the MOA for the CE RR/RRC in an interactive process to help produce the INR/HPP. To
engage the attendees, a multi-disciplinary group of professional planners, historic
preservationists, anthropologists, engineers and landscape architects from CTS-GEC and SDC 4
were assembled on these dates. Stakeholders were invited to work with these specialists to help
develop recommendations to be used in developing the HPP for the CE RR/RRC. Interviews
and studio work sessions included current and historic maps, photographs, drawings and exhibits
to encourage a hands-on approach to understanding stakeholder’s areas of concern and
recommendations. The KHPAT was given a summary of this process at the December 8, 2005
meeting. To conclude this process, a public meeting and charrette summary will be scheduled in
January 2006.

Coordination with Dr. Blanche Woolls, owner of the James Smith Rural Historic Farmstead, was
undertaken on October 17, 2005. According to Dr. Woolls, the incentives in donating the
property were unclear since offers in the amount of two million dollars had been made on the
126-acre parcel. It was conveyed to Dr. Woolls that INDOT was pursuing the donation of only
that portion of the parcel determined eligible for the National Register of Historic Places
(NRHP), or approximately 9 acres. Dr. Woolls expressed an interest in preserving the area
surrounding the farmhouse, cemetery, outbuildings and drive as green space. After explaining
the legal implications of the MOA and that INDOT is obligated (if donated) to preserve that
portion of the property she desires to retain as green space, Dr. Woolls appeared more in favor of
donation. Dr. Woolls requested additional information to assist in her understanding of the
Project and the work elements proposed for the property. The information was prepared and sent
to Dr. Woolls on November 4, 2005. Upon receipt of this information, Dr. Woolls is to discuss
the details with her brother, a property co-owner, and return a response to CTS-GEC. This
response of Dr. Woolls is pending.

Stipulation IL.I. mandates that for specific properties identified in Stipulation III, documentation
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and
within the first three years following the Record of Decision. Six properties were identified in
the MOA requiring the preparation of a nomination form, all located in Indiana. The preparation
of these NRHP nomination forms has been added as an element in the scope of work for SDC 3
and SDC 6. As the anticipated contract date for SDC 3 and SDC 6 is April 2006, and the
deadline for completion of the NRHP forms is September 6, 2006, the Environmental
Commitments and Enhancement Team of CTS-GEC voiced concern over the timely completion
of this task.

Stipulation II.O. describes the process for the planning to schedule a Smart Growth Conference
within three years of execution of the MOA.  During the Reporting Period, Smart Growth
Organizational Committee meetings were held on July 12, 2005, August 19, 2005, September 16,
2005, October 21, 2005, November 18, 2005 and December 9, 2005; an additional
Organizational Committee meeting was held on October 7, 2005 with the Smart Growth
Extended Committee. Three committees were formed to oversee the preparations for the
Conference: Location and Schedule, Topics and Speakers, and Recreation and Tours.
Individuals have been assigned to each committee for the duration of the Conference planning.
The title of the Conference is Bridging Boundaries: Building Great Communities, which is
scheduled for September 18 — 20, 2006 at the Louisville Downtown Marriott Hotel. During the
week of November 28, 2005, letters were mailed to individuals asking for their participation as
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Conference speakers. Upon receipt of the responses in January 2006, decisions would be made
and approved by the BSMT as to those speakers to invite. A Conference logo was developed
and approved by the BSMT on December 12, 2005. Graphical representations of the logo on
items such as letterhead, envelopes, business cards and other Conference materials is underway
for further discussion. Continuing activities include the development of a Conference agenda,
financial plan/budget, schedule of activities to complete to advance to the Conference,
recreational opportunities as part of the Conference and mailing list.

STIPULATION III: Site Specific Mitigation

Work continued on the implementation of mitigation measures identified in Section III of the
MOA during the Reporting Period and was generally limited to evaluations of work that would
need to be addressed in the HPPs, specifically Stipulations III.A.2, IIL.1.9, ITIL.K.1, 2, 3, 11, 12
and 14, IIL.LL.1, 2, 7 and 8, II.M.1, IIL.N.1 and 2 and III.P.1 and 2. The major effort on measures
identified in this section is expected to occur once all six SDCs are under contract and have work
underway.

Stipulation III.A.2 provides for mitigation of project impacts on the Train Depot. During the
Reporting Period, the INDOT acquired the property in accordance with Stipulation III.A.2.
Rehabilitation efforts are expected to commence, in coordination with the IN-SHPO, so the
property can function as the office of the Indiana Ombudsman and the INDOT Project Manager.

Stipulation IIL.1.9 provides for the donation and preservation of the James Smith Farm as a rural
historic farmstead. As previously stated in Stipulation ILF., efforts have been made to contact
the property owner to donate the property.

Stipulation ITI.K.1 provides for the preparation of an HPP for the Butchertown Historic District.
As indicated, the preliminary Final INR for Butchertown was prepared and presented to the
KHPAT members for review and discussion at the scheduled KHPAT meeting of July 21, 2005.
On August 5, 2005, the BSMT approved the INR and it became final on that day. Additionally,
coordination meetings were held with Butchertown and Tasman Industries on November 1, 2005
to provide an update of the status of the HPP. Members were given an opportunity to ask
questions about the status and timeline for future meetings and development of the document.

Stipulation IIL.K.2 details the development of the Witherspoon Extension as part of the HPP.
Recommendations on the Extension were included as an element of the INR for Butchertown. In
addition, preliminary recommendations were included in the PL& G plans prepared by SDC 1
and presented to the KHPAT on October 25, 2005.

Stipulation ITL.K.3 details the development of embankments or other designs that support
aesthetically pleasing noise abatement measures, lighting and landscaping as part of the HPP.
Recommendations on these elements were included as an element of the INR for Butchertown.
In addition, preliminary recommendations were included in the PL& G plans prepared by SDC 1
and presented to the KHPAT on October 25, 2005.

Stipulation III.K.11 provides for a study of Mellwood Avenue — Story Avenue to evaluate the

elimination of this proposed connector and restoration of two-way traffic flow on Mellwood
Avenue and Story Avenue. Recommendations on this connector were included as an element of
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the INR for Butchertown. In addition, preliminary recommendations were included in the PL&
G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005. Following this
meeting, personnel from CTS-GEC and SDC 1 met with neighborhood representatives of Clifton
on November 14, 2005 to discuss the conceptual interchange design. At the December 8, 2005
KHPAT meeting, the motion was carried asking the Project team to complete further
investigations on the Study.

Stipulation III.K.12 details the development of the streetscape improvements within the historic
district as part of the HPP. Recommendations on streetscape improvements were included as an
element of the INR for Butchertown. In addition, preliminary recommendations were included in
the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005.

Stipulation III.K.14 details the development of roadway lighting within the viewshed of the
historic district as part of the HPP. Recommendations on roadway lighting were included as an
element of the INR for Butchertown. In addition, preliminary recommendations were included in
the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005.

Stipulation III.L.1 provides for the preparation of an HPP for the Phoenix Hill Historic District.
As indicated, the preliminary Final INR for Phoenix Hill was prepared and presented to the
KHPAT members for review and discussion at the scheduled KHPAT meeting of July 21, 2005.
On August 5, 2005, the BSMT approved the INR and it became final on that day. Additionally,
a coordination meeting was held with Phoenix Hill on November 9, 2005 to provide an update of
the status of the HPP. Members were given an opportunity to ask questions about the status and
timeline for future meetings and development of the document.

Stipulation III.L.2 details the development of roadway lighting. Recommendations on roadway
lighting were included as an element of the INR for Phoenix Hill. In addition, preliminary
recommendations were included in the PL& G plans prepared by SDC 1 and presented to the
KHPAT on October 25, 2005.

Stipulation IIL.L.7 details the development of placement of interpretative signage within the
historic district as part of the HPP. Recommendations on interpretative signage were included as
an element of the INR for Phoenix Hill. In addition, preliminary recommendations were included
in the PL& G plans prepared by SDC 1 and presented to the KHPAT on October 25, 2005.

Stipulation III.L.8 details the development of the streetscape improvements at specific locations
within the historic district as part of the HPP. Recommendations on streetscape improvements at
the specific locations defined in the MOA were included as an element of the INR for Phoenix
Hill. In addition, preliminary recommendations were included in the PL& G plans prepared by
SDC 1 and presented to the KHPAT on October 25, 2005.

Stipulation III.M.1 provides for the preparation of an HPP for the CE RR/RRC. A multi-day
planning charrette was held on November 2 — 5, 2005. The purpose of the charrette was to
directly involve the property owners/stakeholders identified in the MOA for the CE RR/RRC in
an interactive process to help produce the INR/HPP. To engage the attendees, a multi-
disciplinary group of professional planners, historic preservationists, anthropologists, engineers
and landscape architects from CTS-GEC and SDC 4 were assembled on these dates.
Stakeholders were invited to work with these specialists to help develop recommendations to be
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used in developing the HPP for the CE RR/RRC. Interviews and studio work sessions included
current and historic maps, photographs, drawings and exhibits to encourage a hands-on approach
to understanding stakeholder’s areas of concern and recommendations. To conclude this
process, a public meeting and charrette summary will be scheduled in January 2006. The
KHPAT was given a summary of this process at the December 8, 2005 meeting.

Stipulation IIL.N.1 provides that the Project across this property would be contained within a
tunnel to minimize adverse effects. SDC 4 submitted the Exploratory Tunnel Objectives
Memorandum on November 10, 2005. The geotechnical drilling on Drumanard started on
December 1, 2005; Phase II and III geotechnical borings are ongoing. A draft schedule for the
preliminary geotechnical reports was prepared and submitted to CTS-GEC on December 19,
2005. As part of the exploratory tunnel, the KY 841 exit ramp at US 42 would be relocated to a
new location adjacent to the entrance ramp. US 42 would be widened to allow for dual left turns
onto KY 841, and the intersection would be signalized.

Stipulation IILN.2 provides that FHWA shall make every effort to acquire or otherwise
establish an historic preservation easement for the entire Drumanard historic property. SDC 4
will develop plans for the Drumanard property that show the needed permanent and
preservation/conservation easements as required.

Stipulation IIL.P.1 provides for the preparation of a Treatment Plan for Rosewell to minimize
damage to the historic property. On October 25, 2005, SDC 4 was approved by the BSMT to
prepare the Treatment Plan for Rosewell; this selection was subsequently presented to the
KHPAT at the meeting of December 8, 2005. SDC 4 prepared and submitted a scope of work
for the Rosewell Property Management and Treatment Plan to CTS-GEC on December 23, 2005.
This scope of work would be presented and discussed at a future KHPAT meeting.

Stipulation IIL.P.2 provides that the KYTC will make a reasonable effort to acquire the
Rosewell property.  On November 30, 2005, the KYTC acquired the property. The present
owners are to vacate the property by March 31, 2006 after which KYTC will assume
maintenance responsibilities.

STIPULATION IV: Archaeological Resources

The final identification, evaluation and determination of Project effects for archaeological
resources were phased because alternatives consisted of large corridors where access was
restricted during the Environmental Impact Statement (EIS) phase.

Human Remains: Due to the potential for encountering human remains, a coordination meeting
was held with KYTC, CTS-GEC and the Deputy Coroner of the city of Louisville on August 5,
2005. The purpose of the meeting was to let them know that we might encounter remains during
work on the project and to get their input on a policy on how to treat human skeletal remains, if
they were found as part of any of the archaeological investigations. Ms. Wayna Roach, Project
Archaeologist for KYTC, prepared a draft policy on August 10, 2005. It was envisioned that one
policy could be prepared to accommodate both the Indiana and Kentucky Project areas.

Comments were received from the KY SHPO on August 15, 2005. INDOT returned comments
on September 22, 2005, and the IN-SHPO returned comments on November 18, 2005. As a
result of the comments received from the IN-SHPO and coordination with the FHWA in early
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December 2005, it was determined by the Project Team that the IN-SHPO would address any
discoveries of human remains on a case-by-case basis, in accordance with Indiana laws and
regulations, and without the adoption of a formal policy.

Native American Consultation (NAC): On August 26, 2005, a coordination meeting was held
with the FHWA, KYTC, and CTS-GEC to discuss Native American consultation in regard to the
remainder of the archaeological explorations to be conducted for the project. It was decided at
that meeting that NAC for the archaeology would be handled by KYTC in the same manner that
NAC is currently being conducted for federally funded projects in the state. NAC coordination
for the archaeology in Indiana has not yet been defined. On behalf of the FHWA, Ms.
Roach sent the draft Human Remains Policy and the draft NAC process (to be utilized in the case
of human remains are encountered in Kentucky) to the Native American tribes, which were
identified during the EIS process, for review on November 8, 2005; 12 tribes were contacted. To
date, six of the tribes have responded; two concurred with the policy as drafted, and four
provided comments. A response and revised Human Remains Policy is being prepared.

Archaeological GIS: The proposal to develop an Archaeological GIS for the Kentucky sections
of the Project is complete. A formal presentation by AMEC and KYTC will be made to the
BSMT in January 2006. Approval of the scope of work is pending. Once initiated, property
within the project area would be coded as High, Medium, or Low to indicate the probability of
locating archaeological deposits based on historical research. Further investigations would be
undertaken for areas denoted as High; Medium areas would be monitored during construction;
Low areas would be submitted to the SHPO for clearance without additional archaeological
investigations.

Section 1 Archaeological Exploration: Phase I archaeological investigations for the accelerated
portion of I-65 near Jewish Hospital in Downtown Louisville were completed on November 30,
2005. The archaeological consultants monitored geotechnical borings and also performed a
series of bucket augers and backhoe trenches to determine whether intact archaeological deposits
were present. Intact features found during these investigations included a brick street, a brick
building foundation, and a filled-in privy (outhouse). A management summary is under
development, which will be taken to the KY-SHPO for review and concurrence, following its
completion in early 2006. Additional investigations would likely be required to fully evaluate
those deposits and features.

Section 4 Archaeological Exploration: Those properties not subjected to archaeological testing
during the previous High Probability survey (Reynolds et. al. 2001) were investigated between
December 12, 2005 and January 6, 2006. The work consisted of shovel probes in those those
areas that hadn't been tested before along with backhoe trenching along Transylvania Beach and
in that portion of the project crossing the Louisville Water Company (LWC) property. In order
to obtain access for the backhoe surveys, coordination meetings were held with four property
owners on Transylvania Beach and also with Kay Ball of the LWC. A management
summary has not yet been submitted; however, preliminary results documented two sites, one
prehistoric and the other historic. The prehistoric site appears to be a south and
eastward extension of the previously recorded Middle Woodland site (15 Jf 678). This portion of
the site will likely be included in the recommended Phase II work following KY-SHPO review
and concurrence. The historic site was noted, but not recorded, during the initial Phase I
investigations due to access issues. The investigators have evidence indicating that African-
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American families historically occupied the site. Oral tradition associated with the site also
mentions a family cemetery, but the location is currently unknown. A management summary of
the work described above would be prepared, followed by a complete report that will be
submitted to the KY-SHPO for review and concurrence. Phase Il work would likely be required
at these aforementioned sites.

Section 3 Archaeological Exploration: In Indiana, the geophysical investigation of the western
boundary of the potential cemetery in Colston Park occurred on September 6 — 7, 2005. The
report findings recommended the mechanical excavation of two trenches due to the presence of
several anomalies On October 19 — 20, 2005, two trenches were opened and no evidence of
graves or grave shafts was found. As such, the IN-SHPO recommended that a third trench be
excavated, if nothing was found in the initial trenches. A third trench was opened and no
evidence of graves or grave shafts was found and the fieldwork was concluded. The consulting
archaeologist has advised that no further archaeological investigations be conducted and that a
Cemetery Development Plan need not be prepared. The report detailing these three phases of
archaeological work at the park is under preparation for submittal to CTS-GEC and the IN-
SHPO. The findings of these investigations at Colston Park were presented to the IHPAT at the
meeting of December 7, 2005.

CTS-GEC drafted a work plan for the Phase Ia archaeological survey of downtown
Jeffersonville. Additionally, CTS-GEC is in the process of developing a work plan for Phase Ia
reconnaissance level investigations in the Fort Street area of the Indiana Downtown approach.
Archaeological investigations would also be undertaken of the existing grounds of the five
structures to be relocated from the Old Jeffersonville Historic District and the proposed grounds
prior to the moving of these structures onto them, as stipulated in the MOA.

Section 6 Archaeological Exploration: CTS-GEC received landowner permission for the Phase
IT investigation of Site 12CL516 in October 2005 pending the harvesting of the crop on the site.
On December 5, 2005, the site was mechanically stripped to the plow zone. No evidence of
archaeological deposits was found. No further archaeological investigations were warranted.
The report detailing these three phases of archaeological work at the park is under preparation
for submittal to CTS-GEC and the IN SHPO.

CTS-GEC is in the process of obtaining landowner permission to access Sites 12C1525 and
12C1527. At the request of the attorney representing the property owner of Sites 12C1525 and
12C1527, a letter was written on October 27, 2005 requesting access to their property to
complete the required surveys. No response was received. Therefore, the INDOT Legal
Division was consulted for assistance on December 12, 2005. Access to the sites is pending.

STIPULATION V: Unanticipated Discoveries

No previously unidentified property was discovered during the Reporting Period nor was a
previously identified historic property affected in an unanticipated manner.
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STIPULATION VI: Additional Historic Properties and Effects

Work on the development of plan details was not initiated during the Reporting Period; therefore
no sites for staging, wetland mitigation, borrow or waste, dredge disposal, or other construction
activities were identified during the Reporting Period.

STIPULATION VII: Excess Right of Way

Work on development of plan details and identification of the right of way required for
construction and operation of the Project was not completed during the Reporting Period;
therefore no excess right of way was identified during the Reporting Period.

STIPULATION VIII: Performance Standards
Individuals are being selected for work required in implementing this MOA who meet the
Secretary of the Interior’s Professional Qualification Standards. Work will be completed in
accordance with appropriate federal and state standards and guidelines.
STIPULATION IX: Progress Reports

Progress Report Number 5 for the Reporting Period of July 1, 2005 through December 31, 2005
is provided in accordance with Stipulation IX. Prior to this Progress Report, the following
Progress Reports have been provided:

Report No. 1 for April 1, 2003 — December 31, 2003 was sent on July 21, 2004

Report No. 2 for January 1, 2004 — June 30, 2004 was sent on September 20, 2004

Report No. 3 for July 1, 2004 — December 31, 2004 was sent on April 22, 2005

Report No. 4 for January 1, 2005 — June 30, 2005 was sent on October 10, 2005

STIPULATION X: Project Modification

No actions occurred during the Reporting Period causing the need for a modification of the
MOA.

STIPULATION XI: Amendment
No signatory to the MOA requested an amendment during the Reporting Period.
STIPULATION XII: Failure to Comply/Termination

No signatories to the MOA identified any concerns during the Reporting Period that the terms of
the MOA cannot be or are not being carried out.

STIPULATION XIII: Dispute Resolution

No written objection from any of the signatories or concurring parties to this MOA was filed
during the Reporting Period.
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STIPULATION XIV: Duration
The MOA is in effect through April 1, 2023.

PART III - PROJECT MILESTONES

Coordination with the HPATSs in the development of plan details to implement mitigation
measures was identified in the MOA at a number of project milestones, including:

Preliminary Plans (about 30%),
Right of Way Plans (about 60%)
Final Plans (about 90%)

During the Reporting Period, CTS-GEC continued work on the overall Project Management
Plan, including a schedule for the likely activities to be included in the Project. This schedule
will be developed in more detail once all six of the SDCs are under contract and information will
be provided to the HPATSs and also disseminated to a much broader audience.
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ATTACHMENT A
SIGNATORIES:
Federal Highway Administration
Advisory Council on Historic Preservation
Indiana State Historic Preservation Officer

Kentucky State Historic Preservation Officer

INVITED SIGNATORIES:
Indiana Department of Transportation

Kentucky Transportation Cabinet

CONCURRING PARTIES:
American Indian Movement — Mobile Chapter (MO-AIM)
Butchertown Neighborhood Association
City of Prospect
The Eastern Band of Cherokee Indians
The Shawnee Tribe

The Delaware Nation
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ATTACHMENT B

SECTION 106 MEMORANDUM OF AGREEMENT
OUTLINE OF DOCUMENT CONTENT

L Project Coordination
A. Advisory Teams
B. Bi-State Historic Consultation Team
C. Bi-State Management Team
D. Ombudsmen
IL. Project Development
Project Goals
Public Involvement
Context Sensitive Solutions
Roadway Lighting
Noise Abatement
Historic Preservation Plans
Survey Updates
Historic Preservation Easements
National Register Documentation and Nomination
Streetscape Improvements
Interpretative Signage
Blasting and Vibration
Timing of Construction Activities
No-Work Zones
Smart Growth Conference
Education and Interpretation
ite Specific Mitigation
Train Depot — Indiana
Colgate-Palmolive Historic District
Ohio Falls and Locomotive Historic District
George Rogers Clark Memorial Bridge
Old Jeffersonville Historic District
INAAP Igloo Storage Historic District
Lentz Cemetery
Lime Kilns within the Utica Lime Industry Multiple Property Listing
Swartz Farm Rural Historic District
Trolley Barn
Butchertown Historic District
Phoenix Hill Historic District
Country Estates Historic District/River Road Corridor
Drumanard
Allison-Barrickman House
Rosewell
. Belleview
rchaeological Resources
Implementation Standards
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Qualifications and Reporting
Distribution of Final Reports
V. Unanticipated Discoveries

VI.  Additional Historic Properties and Effects
VII.  Excess Right of Way

VIII. Performance Standards

IX. Progress Reports

X. Project Modification

XI. Amendment

XII.  Failure to Comply/Termination
XIII.  Dispute Resolution

XIV. Duration

B. Identification

C. Evaluation

D. Assessment of Effects
E. Treatment

F.

G.
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ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

[STIPULATION NO. 1

Commit. GEC Subconsultant
Fulfilled? ltem | Taskmaster Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
X A1 CTS NR NR Convene IHPAT and KHPAT  |December 31, 2003 (to [IHPAT - December 16, 2003 Two IHATSs and four KHPATSs were
convene initial HPATs)  [KHPAT - December 17, 2003 convened during the Reporting
Period.

X A9a CTS R NR Convene HPATS prior to None Established Presentation to HPATs 1) Draft HPP scopes of work
development of scopes of work presented at the 5/19/04 IHPAT
for the HPPs and 5/20/04 KHPAT.

2) Final HPP scopes of work
presented at the 7/14/04 IHPAT
and 7/15/04 KHPAT.
A9b NR NR NR Convene HPATS prior to None Established 1) CTS-GEC was selected as the
selection of contractors for contractor to prepare the HPPs at
preaparation of HPPs and the 7/14/04 IHPAT and 7/15/04
Treatment Plans KHPAT.
2) At the 12/8/05 KHPAT HWL was
selected to prepare the Treatment
Plan for Rosewell.

X A9.c CTS NR Al Convene HPATS prior to None Established Presentation to HPATs 1) KTA (SDC 1) and HWL (SDC 4)
development of scopes of work presented a scope overview at
for the section design 9/14/04 KHPAT.
consultants 2) BFS (SDC 3) and IAP (SDC 6)

presented a scope overview at
10/27/04 IHPAT.
3) MB (SDC 2) and PB (SDC 5)
provided a joint scope overview at
the 7/20/05 IHPAT and the 7/21/05
KHPAT.
B CTs NR NR |Bi-State Historic Consultation Project-Wide Ongoing
Team advises the Bi-State
Management Team as to
appropriate design and
construction approaches; Bi-
State Historic Consultation
Team convene to consider
recommendations provided by
the Advisory Teams and
prepare recommendations for
the Bi-State Management
Team; Bi-State Historic
Consultation Team gives full
consideration to
recommendations of Advisory
Teams
C CTsS NR NR [Bi-state Management Team  |None Established Ongoing
ensures choice of professional
consultant; preparation of
progress reports; Bi-State
Management Team gives full
consideration to
recommendations of Bi-State
Historic Consultation Team
D CTS NR NR Procure services of two None Established To be retained for the 1) KY Ombudsman - Mr. Lee
ombudsmen (one for Indiana duration of the project. Walker was selected and began
and one for Kentucky work on 11/1/04.
2) IN Obudsman - List of potential
candidates at the Executive Office
of INDOT for selection.
KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KYSDCs Q-QK4 L - HW Lochner
[INSDCs___IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert

|SDCs 2 &5 MB - Michael Baker

PB - Parson Brinkerhoff

NR - Not Required
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ISTIPULATION NO. 2

Page 20

NR - Not Required

Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
A CTS R, GP Al Project goal is to avoid adverse Ongoing
effects
B CTsS R, GP All Informational meetings None established Refer to pg. 7 of Progress Report
convened by respective STAs for meetings of the AAT, RAC and
for public views Open Houses.
C CTS R, GP Al Context sensitive solutions None established
considered
D CTS R, GP All Roadway lighting designed and[None established
constructed to minimize
dispersion of light beyond
highway right-of-way and
include state-of-the-art
techniques and systems
E CTS R, GP Al Project design shall minimize  [None established 1) KTA developed Draft Noise
adverse noise effects Report to evaluate potential noise
wall locations.
2) HWL completed Draft Noise
Report, which is under review and
revision.
F CTS R, GP NR HPPs prepared for historic Prior to Preliminary HPP 1) Butchertown and Phoenix Hill
properties and districts Field Check Plans INR was approved by the BSMT on
8/5/05.
2) Development of the HPPs for
Butchertown and Phoenix Hill
continued during the Reporting
Period.
3) Development of the INR and
HPP for Country Estates/River
Road Corridor continued during the
Reporting Period.
F-1 CTS R, GP Follow provisions for HPPs None established
F-2 CTS R, GP NR Develop HPPs for the identified|Prior to Preliminary HPP See "Remarks/Current Status"
seven historic properties Field Check Plans under Item F, above.
G CTS R, GP NR Update historic preservation  |Within five years Revised Clark County Iterim The scope of work for each survey
documents following ROD Report and Jefferson County  |is under discussion for resolution
Inventory by the INDOT, KYTC, IN SHPO and|
KHC (KY SHPO).
H CTS R, GP BFS, IAP, |Acquisition of preservation None established
KTA & HWL |easements
| INDOT NR BFS & IAP [Preparation of NRHP Within first three The Indiana SDCs are to begin
documentation and nomination |years following the preparation of the NRHP
of properties ROD nomination forms upon issuance of
a contract.
J CTS R, GP All Obtain right-of-way title holder |Prior to use
approval for streetscape
improvements
K CTS R, GP Al Obtain right-of-way title holder |Prior to use
approval for interpretive
signage placement; coordinate
interpretive signage
L1 CTS R, GP All Ensure construction Prior to construction
blasting/vibration plans and
bridge pier construction plans
are developed
L3 CTS R, GP NR Determine if damage has After blasting occurs|
occurred
L-4 CTs R, GP NR Coordinate damage repair Prior to entry
L5 CTS R, GP Al Obtain consent for entry of Prior to entry
privately owned property to
access monitoring equipment
or damage repair
M CTS R, GP Al Develop timing of construction [None established
activites provisions
N CTS R, GP Al No-work Zone established on  [None established
construction plans
[¢] CTS NR NR Smart Growth Conference September 2006 Seven Organizational Committee
meetings were convened during
the Reporting Period (refer to pgs.
9-10 of Progress Report). The
Smart Growth Conference is
scheduled for 9/18/06 - 9/20/06.
P-2 CTS R, A, GP NR Draft Popular Report None Established
CTS R, A, GP NR Final Popular Report None Established
P-3 CTS , GP NR Trolley Barn Exhibit None Established Draft exhibit displayed at the
National Trust for Historic
Preservation Annual Conference
held in September/October 2004.
Final exhibit to be placed in Trolley
Barn upon its rehabilitation.
KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q- QK4 L - HW Lochner |
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert |
SDCs 2 &5 MB - Michael Baker PB - Parson Brinkerhoff |
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[STIPULATION NO. 3

A - TRAIN DEPOT

Commit. GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R BFS Streetscape imp its
2 CTS/INDOT NR NR Acquire Train Depot Building; INDOT is in possession of the Train
rehabilitate the property; place a Depot.
preservation easement on the
property and then sellis to a
preservation organization or
donate to a local government.
3 CTS R BFS Implement alternative mitigation
measures if unable to acquire
the property.
4 CTs NR BFS Document and seek NRHP September 2006 Within first three years following the
nomination. D
5 CTS R BFS Develop and place interpretative
signage.
LIVE HISTORIC DISTRICT
Commit. GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTs NR BFS Document and seek NRHP September 2006 Within first three years following the
nomination D
2 CTs R BFS Develop and place interpretative
signage
C - OHIO FALLS CAR AND LOCOMOTIVE COMPANY HISTORIC DISTRICT
Commit. GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTs NR BFS Document and seek NRHP September 2006 Within first three years following the
nomination
2 CTs R BFS Develop and place interpretative
signage
3 CTS R BFS Develop and implement a Complete prior to initiation of
blasting/vibration plan construction
D - GEORGE ROGERS CLARK MEMORIAL BRIDGE
Commit. GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTs R BFS Avoid displacement of the
historic bridge pylons on the IN
approach to the bridge
2 CTs NR BFS If displacement cannot be
avoided, develop and implement|
a Treatment Plan
3 CTs NR BFS Relocate pylons in a way to
ensure protection of the NRHP
designation
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E - OLD JEFFERSONVILLE HISTORIC DISTRICT

Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster sbc Description L MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R NR Develop a HPP [Prior to Preliminary Field Check HPP Scope of Work developed
Plans
2 CTS R NR Present HPP to the City of

Jeffersonville for potential use
as a component of the City's
Comprehensive Plan

3 CTs R BFS Design and construct
streetscape improvements
within the HD between Spring
Street and the Project

4 CTS R BFS Design and construct
pedestrian friendly facilities
within IN ROW under the new
bridge and existing |-65 bridge

5 CTS R BFS Minimize spacing between the
existing bridge and the
proposed downtown bridge
consistent with prudent
engineering principles

6 CTS R BFS Develop and implement
highway signage plan that
minimizes the number of
overhead directional signs on
the approaches

7 CTS R BFS Relocate five contributing During the Acquisition Phase
structures that would otherwise
be demolished on vacant lots
within HD; purchase vacant lots
within the HD and put structures|
on the lots and then sell them;
place a preservation easement
on the relocated structures; the
purchaser of the structures
need to occupy them for 5 years|
and maintain the property in
accordance with the
preservation standards
acceptable to the IN-SHPO

8 CTS R NR Prepare and implement a
marketing plan to market above
mentioned building's for
relocation by others, if unable to
obtain them; plan shall include
information on the properties;
implement plan for a minimum
of 6 months; INDOT shall
review all offers with the
INSHPO prior to acceptance

9 CTS R NR If no acceptable offer, donate
property to a local government

10 CTS R BFS Design and construct roadway
lighting in the viewshed of HD

11 CTS R BFS Implement noise abatement
measures

12 CTS R BFS Timing of construction activities
shall be scheduled to limit
construction activities which
may result in additional impacts

to the HD
13 CTS R BFS Develop and implement a Complete prior to initiation of
blasting/vibration plan construction
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F - INAAP IGLOO STORAGE HISTORIC DISTRICT
Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster sDC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R IAP Develop and implement a Complete prior to initiation of
blasting/vibration plan construction
G - LENTZ CEMETERY
Commit. GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R IAP Develop and implement a Complete prior to initiation of
blasting/vibration plan construction
2 CTS R IAP Design the section of roadway
adjacent to the cemetery to
minimize noise to the property
and complement with
landscaping within the public
ROW
THE UTICA LIM DUSTRY M! LE PROPERTY LISTING
GEC
Fulfilled? Iltem | Taskmaster | Sub Taskmaster sbC Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTs R NR Develop a HPP to include a [Prior to Preliminary Field Check HPP Scope of Work developed
Context Study focusing on the  [Plans
lime industry; develop and
publish a pamphlet for public
distribution presenting the
results of the lime industry study
2 CTs R NR Prepare a condition report of Prior to initiating construction
the resources which includes |activities within 1,000 feet of the
hotographs lime kilns
3 CTS R IAP Develop and implement a Complete prior to initiation of
blasting/vibration plan construction
4 CTs R IAP Delineate
around the three lime kilns
which is to extend 100 feet from
the kilns
5 CTs R NR Repair any damage caused by
the Project to the lime kilns
6 CTS R NR Acquire Lime Kiln IE-HC-48004;
place a preservation easement
on the property and sell it to a
preservation organization or
donate it to a local government
7 CTS R IAP Develop and design an
interpretive marker along Utica
Pike
8 CTs NR IAP Document and seek NRHP September 2006 Within first three years following the
nomination
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Commit.

Fulfilled?

Item

1

GEC

Taskmaster

CTS

|- SWARTZ FARM RURAL HISTORIC DISTRICT

Sub Taskmaster

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

R

Develop thematic context study
for agriculture in Clark County,
Indiana and surrounding
counties

HPP Scope of Work developed

CTS/INDOT

NR

Purchase the portion of Swartz
Farm lying on the west side of
the Project

CTS

Develop and implement a
blasting/vibration plan

CTS

NR

Complete prior to initiation of
construction

Document and seek NRHP
nomination of the remaining
farmstead

September 2006

Within first three years following the

CTS

Delineate a "no-work zone"
around remaining Swartz
farmstead

CTS

Place a preservation easement
on property and sell to a historic
preservation organization or
donate to a local government or
it can be sold to anyone who
\would accept the preservation
easement

CTs

NR

Prepare archival documentation
for Central Passage House

Prior to the Central Passage
House demolition

CTs

Develop and implement a
landscaping plan

CTs

Accept by donation and
preserve the portion of the
James Smith Farm that was
determined eligible for the
NRHP; develop and implement
aplan to stabilize the property;
place a preservation easement
on property and sell to a historic
preservation organization or
donate to a local government;
prior to sale or donation, fund
exterior rehabilitation of the
structure; develop HPP;
document and see NRHP
nomination and listing.

Coordination was undertaken with
the property owner regarding the
donation of the property on
10/17/05, after which additional
information was supplied on
11/4/05 to aid in the decision.

Commit.

J - TROLLEY BARN

Fulfilled?

Item

1

GEC

Taskmaster

Sub Taskmaster

sDC

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

Rehabilitation shall be
developed and implemented in
consultation with the KY-SHPO
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K - BUTCHERTOWN HISTORIC DISTRICT

Commit.

Fulfilled?

Item

1

GEC

Taskmaster

CTS

Sub Taskmaster

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

R, GP

Develop a HPP, which shall
develop a thematic context to
assist with future nominations in
the region

[Prior to Preliminary Field Check
Plans

1) INR approved on 8/5/05.
2) Work continued during the
Reporting Period on the
development of the HPP.

Develop the Witherspoon
Extension as the principal east-
west route through the HD and
implement measures that
encourage north-south traffic
through the HD to use Clay
Street and Frankfort Avenue

Recommendations on the extension
were included as an element of the
Immediate Needs Report and the
PL & G plans prepared by SDC 1.

CTs

Design and construct roadway
sections along north side of
Butchertown HD using

its or other designs
that support aesthetically
pleasing noise abatement
measures, lighting and
landscaping that maintain the
context of the HD

Recommendations on these
elements were included as part of
the Inmediate Needs Report and
the PL & G plans prepared by SDC
1.

Edison House - Provide funding
for rehabilitation of the exterior
of the Edison House and
conduct a noise study to
determine whether interior noise
abatement measures are
justified

During development of detailed
plans

CTS

Wesley House - Provide funding
for rehabilitation of the exterior
of the Wesley House and
conduct a noise study to
determine whether interior noise
abatement measures are
justified

During development of detailed
plans

CTs

St. Joseph's Church - Conduct
a noise study for St. Joseph's
Church to determine whether
interior noise abatement
measures are justified for the
Church, Day Care Center and
School

During development of detailed
plans

CTs

Franklin Street Baptist Church -
Conduct a noise study for
Franklin Street Baptist Church
to determine whether interior
noise abatement measures are
justified

During development of detailed
plans

Marcus Lindsay Methodist
Church - Conduct a noise study
for Marcus Lindsay Methodist
Church to determine whether
interior noise abatement
measures are justified

During development of detailed
plans

Church is presently for sale

CTs

Grace Immanuel united Church
of Christ - Conduct a noise
study for Grace Immanuel
United Church of Christ to
determine whether interior noise
abatement measures are
justified

During development of detailed
plans

CTS

Grocers Ice and Cold Storage
Company - Provide a plan for
adaptive reuse the property; if
plan cannot be developed,
develop documentation of the
property and proceed to
demolish the structure once the
documentation has been
accepted

CTS

Meliwood Avenue/Story Avenue
Connection - Conduct a study
of the Connector in order to
evaluate the elimination of this
proposed connector and
restoration of two-way traffic
flow on these two roads

During development of detailed
plans

Recommendations on this element
was included as part of the
Immediate Needs Report.
Additionally, preliminary
recommendations were included in
the PL & G plans prepared by SDC
1.

CTs

Design and construct
streetscape improvements
within the entire HD

Recommendations on streetscape
improvements were included as an
element of the Inmediate Needs
Report and the PL & G plans
prepared by SDC 1.

CTS

Design and construct traffic
calming measures on existing
streets in HD

CTS

Design and construct roadway
lighting within the viewshed of
the HD

Recommendations on the extension
were included as an element of the
Immediate Needs Report and the
PL & G plans prepared by SDC 1.

Implement noise abatement
measures where the Project is
expected to adversely effect the
HD

CTS

Develop and implement a
blasting/vibration plan

Complete prior to initiation of
construction
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Commit.

1

Fulfilled? Item

L - PHOENIX HILL HISTORIC DISTRICT

GEC

Taskmaster

CTS

Sub Taskmaster

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

R, GP

Develop a HPP, which shall
develop a thematic context to
assist with future nominations in
the region

[Prior to Preliminary Field Check
Plans

1) INR approved on 8/5/05.
2) Work continued during the
Reporting Period on the
development of the HPP.

CTS

Design and construct roadway
lighting

Recommendations on roadway
lighting were included as an
element of the Inmediate Needs
Report and the PL & G plans
prepared by SDC 1.

CTs

Work with the owner to relocate
the Baer Fabrics Company
within the HD or a suitable
facility within the Phoenix Hill
neighborhood

Develop a treatment plan for
rehabilitation of the Vermont
American Buildings, explore
options for reuse and
rehabilitate the exterior of the
building if recommended in the
treatment plan

CTs

St. John's Church - Conduct a
noise study for St. John's
Church to determine whether
interior noise abatement
measures are justified

During development of detailed
plans

Refuge in Kentucky Church -
Conduct a noise study for
Refuge in Kentucky Church to
determine whether interior noise
abatement measures are
justified for the Church, Day
Care Center and School

During development of detailed
plans

Place interpretive signage within
the HD

Recommendations on interpretive
signage were included as an
element of the Inmediate Needs
Report and the PL & G plans
prepared by SDC 1.

Streetscape improvements
along Main Street and Market
Street from Floyd Street to Clay
Street and in the area under the
1-65 Bridge

Recommendations on streetscape
improvements at specific locations
were included as an element of the
Immediate Needs Report and the
PL & G plans prepared by SDC 1.

Develop and implement a
blasting/vibration plan

Complete prior to initiation of
construction

Commit.

Fulfilled? Item

GEC
Taskmaster

Sub Taskmaster

Description

MOA Deadline

Completion Date

Product

Remarks/Current Status

CTS

R, GP

Develop a HPP, which shall
i consider and

develop recommendations for
the following: Country Estates of]
River Road HD (including
individually listed NRHP
properties within the HD),
James T. Taylor/James W.
Chandler House, Merriwether
House, Upper River Road
Bridge over Harrods Creek,
Harrods Creek Village HD,
Schildnecht House, Determan
House, Allison-Barrickman
House, St. Francis in the Fields
Church, Belleview and Rosewell

[Prior to Preliminary Field Check
Plans

1) Work on development of the INR
continued during the Reporting
Period.

2) A multi-day planning charrette
was held on 11/2/05 - 11/5/05 to
assist in development of the
INR/HPP.

Design and construct proposed
roadways, bridges and tunnels
from 171 to the OH River,
taking into consideration the
cultural landscapes that are
important contributing elements
to the HD

CTs

Design and construct roadway
lighting within the viewshed of
the HD

CTS

Implement noise abatement
measures where the Project
noise is expected to affect the
listed and eligible properties

CTS

Develop and implement a
blasting/vibration plan

Complete prior to initiation of
construction

CTs

Define a "no-work zone" within
the NRHP boundaries of the
listed and eligible properties
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N - DRUMANARD
Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R, GP L
2 CTS R, GP L Acquire or establish a historic
preservation easement for the
entire Drumanard historic
property
3 CTs R, GP L Acquire property and place a
historic preservation easement
on property and transfer
ownership to KYTC, who will
sell the property to a
preservation organization or
other acceptable party or
donate to a local government
4 CTS R, GP L >Develop and implement a >Complete prior to initiation of
blasting/vibration plan construction
>Monitor the historic buildings ~ [>During construction activities
to preclude impacts due to
blasting
0 MAN HOUSE
GEC
skmaster | Sub Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
CTS R, GP L Acquire a historic preservation
easement for the Allison-
Barrickman house on the track
of land within the NRHP
boundary and an easement on
the property bounded by US 42,
KY 841, the Allison-Barrickman
property and Wolf Pen Branch
Road
2 CTS R, GP L Implement noise abatement
measures
3 CTS R, GP L Define a "no-work zone" within
the NRHP boundary of the
property.
4 CTS R, GP L Develop and implement a Complete prior to initiation of
blasting/vibration plan. construction
P - ROSEWELL
Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R, GP L Develop and implement a
Treatment Plan to minimize
damage to the property.
X 2 KYTC NR NR Acquire the property November 30, 2005 KYTC acquired the property on
11/30/05. KYTC to take possession|
on 4/1/06.
3 CTs R, GP L Place a preservation easement i following isition
on the property and then sell to
a local historic preservation
i or other
party or donate to a local
government.
4 CTS R, GP L Design and construct roadway
ighting.
5 CTS R, GP L hr%g\ement noise mitigation.
6 CTS R, GP L Develop and implement a Complete prior to initiation of
blasting/vibration plan. construction
7 CTS R, GP L Define a "no-work zone" within
the NRHP boundary of the
roperty.
Q- BELLEVIEW
Commit. GEC
Fulfilled? Item | Taskmaster | Sub Taskmaster sbc Description MOA Deadline Completion Date Product Remarks/Current Status
1 CTS R, GP L Design Ohio River Bridge and
embankment adjacent to the
property taking into account the
cultural landscape associated
with this property.
2 CTS R, GP L Design and construct roadway
lighting within the viewshed of
Belleview.
3 CTS R, GP L Implement noise mitigation
measures.
4 CTS R, GP L Develop and implement a Complete prior to initiation of
blasting/vibration plan. construction
5 CTS R, GP L Define a "no-work zone" within
the NRHP boundary of the
roperty.
KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet |
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KY SDCs Q- QK4 L - HW Lochner |
IN SDCs IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
SDCs2&5 MB - Michael Baker PB - Parson Brinkerhoff

NR - Not Required
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[STIPULATION NO. 4 Al

RCHAEOLOGICAL RESOURCES*
GEC | ]

[ Commit.
Fulfilled? ltem | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
A CTS/KYTC A NR FHWA to complete Before construction in (Refer to Page 27 of the MOA)
identification and evaluation of |the APE or selecting 1) Colston Park geophysical survey
archeological resources sites for ancillary completed on 9/6/05 - 9/7/05.
activities 2) Colston Park excavation of three
trenches occurred on 10/19/05 -
10/20/05. Results did not reveal
grave shaft locations. Report is
pending completion.
3) Phase Il investigations underway
at sites in Section 6 .
4) Work plan for Phase |
investigations in the Fort Street area)
(Section 3) under development.
5) Archaeological investigations
completed in the vicinity of Jewish
Hospital (Section 1).
6) Phase la and Il investigations
underway in the Transylvania
Beach area (Section 4).
B CTS/KYTC A NR FHWA will examine all None established (Refer to Page 28 and 29 of the
locations where ground- MOA)
disturbing activities are
proposed
C CTS/KYTC A NR FHWA shall evaluate NRHP  [None established (Refer to Page 29 of the MOA)
elgibilty for identified
archaeological sites
D CTS/KYTC A NR FHWA shall assess effects of |None established (Refer to Page 30 of the MOA)
Project on eligible
archaeological resources
E CTS/KYTC A NR FHWA development and Com pletgd befor_e (Refer to Page 30 and 31 of the
implementation of treatment  |construction on sites MOA)
plans needing treatment
F CTS/KYTC A NR FHWA shall ensure None established (Refer to Page 33 of the MOA)
archaeological work is
conducted by qualified
person(s)
G CTS/KYTC A NR FHWA shall prepare copies of |When appropriate (Refer to Page 33 and 34 of the
final reports for SHPO's, STA's MOA)
Indian Tribes, public libraries
and educational institutions

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within
Kentucky. ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.

the Ohio River floodplain in

Commit.
Fulfilled?

[STIPULATION NO. 5 - UNANTICIPATED DISCOVERIES
GEC |

ltem

Taskmaster | Sub Taskmaster

SbC

Description

MOA Deadline

Completion Date

A

CTS NR

NR

KYTC or INDOT to ensure
work stops when unanticipated
discovery is made.

None established

Product

|_ Remarks/Current Status

[Work shall cease until a treatment
plan can be developed and
implemented.

CTS NR

NR

FHWA to make all reasonable
measures to avoid property
until conclusion of consultation
with SHPO, Indian Tribes and
other appropriate parties.

None established

CTS NR

NR

FHWA shall contact SHPO,
Indian Tribes and other
appropriate parties and provide
written details of discovery.

None established

Notify within 48 hours of discovery

CTS NR

NR

INDOT or KYTC shall conduct
an on-site evaluation of
discovery to determine eligibilty,|
effects and possible treatment
measures.

None established

On-Site evaluation to occur within
48 hours (or earliest available
opportunity) of discovery

CTS NR

NR

Develop appropriate Treatment
Plan(s) for discovered historic
property.

None established

Review to occur within seven days
of receipt of proposed plan.

CTS NR

NR

Ground-disturbing work may
commence at sites determined
ineligible for NRHP.

None established

CTS NR

NR

Parties shall invoke provisions
for dispute resolution should
consensus on eligibility not be
reached.

None established
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[STIPULATION NO. 6 - ADDI ISTORIC PROPERTIES AND EFFECTS
[ Commit. GEC | ]
Fulfilled? Item Taskmaster | Sub Taskmaster SDC Description MOA Deadline Corﬂplelion Date Product Remarks/Current Status
A CTS NR NR INDOT or KYTC shall consult  |Before approval of sites
with FHWA, SHPOs, Indiana  |for staging, wetland
Tribes and other parties to mitigation, borrow or
determine if other properties  |waste, dredge disposal,
are historic in addition to those |or other construction are
already identified. approved.
B CTS NR NR Where historic properties are  [None established
adversely effected, FHWA shall
consult with INDOT and/or
KYTC, SHPO, Indian Tribes
and other appropriate parties to
mitigate effects.
C CTs NR NR Resolve disputes in None established
accordance with Stipulation
XIIL
ISTIPULATION NO. 7 - EXCESS RIGHT OF WAY
[ Commit. GEC
Fulfilled? ltem | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
N/A CTS NR NR If Project should result in Throughout Project
excess right-of-way to be duration
disposed, the FHWA shall
consult appropriate SHPO to
determine whether the disposal
or sale would have an adverse
effect on historic properties.
[STIPULATION NO. 8 - PERFORMANCE STANDARDS
[ Commit. GEC
Fulfilled? ltem | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
A CTS NR NR The FHWA shall ensure all (Refer to Page 35 of MOA)
cultural resources work carried
out will be under direct
supervision of individuals that
meet the Secretary of the
Interior's Professional
Qualification Standards.
B CTs NR NR Historic preservation work shall
be guided by most recent
Federal and state guidelines.
(Refer to Page 35 and 36 of MOA)
[STIPULATION NO. 9 - PROGRESS REPORTS
[ Commit. GEC
Fulfilled? ltem | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
A CTS NR NR Progress reports detailing Every six (6) months until Report No. 1 - 7/21/04
implementation of the all phases of the project Report No. 2 - 9/20/04
measures stipulated within the [are complete Report No. 3 - 4/22/05
MOA and providing advanced Report No. 4 - 10/10/05
notice of milestones.
ISTIPULATION NO. 10 - PROJECT MODIFICATION
[ Commit. GEC
Fulfilled? ltem | Taskmaster | Sub Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status
N/A CTS NR NR If the Project is significantly Throughout the duration
modified and additional effects |of the Project
to historic properties are
considered the FHWA will
consult with the signatories to
determine if the MOA should
be amended.
KEY:
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
GEC CTS - Community Transportation Solutions R - Ratio Architects A - ASC Group GP - Gray and Pape
KYSDCs Q-QK4 L - HW Lochner
FN SDCs ___IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert

PB - Parson Brinkerhoff

|SDCs 2 & 5 MB - Michael Baker
NR - Not Required
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